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Location: 04-Ala-80-1.6/2.7
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Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 274 Date: 14-May-201 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 248

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Met with MCM to go over the pending EWBs and remaining work . He stated that they are trying to wrap
the job down and will sign on deferred time CCOs after the contract is completed and there are no LDs. I
reminded Greg Allen about the Safety walkthrough request that the pipe piles stored at the site be secured
properly (near abut 23L) and also the SWPPP requirement. I sent him an email later and told him no more
work on CCO 115, additional SWPPP. He agreed. I also informed Greg that we are looking into
continuing placing K-rail at CMS 64 on WB I-80 and we will inform him soon.
·Reviwed and approved daily diaries and timesheets.
·Left at 11:30 a.m. this morning.
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